
ECS Configuration Change Request Page 1 of  5 Pages

CCR No. 97-1599A Logged Date 12/10/97 Rev. A Request Type CCR

Priority Routine Urgent x Emergency Affected Release B1 Change Class II

Title (description)
Add F&PRS Requirement, Change#41 (ASTER Level 1 Expedited Data Service)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference:

Gov’t CCR 505-01-41-129
AC-97-0165

RTM Change x Start New Baseline

Problem
Change Order #41 was partially implemented into RTM by correcting DADS0472 only.  PGS-0598 was not corrected,
which is part of Change Order #41.

PGS-0598 Does not exist

Revision A:  To correct spelling/EDS should be EDC and remove the word of from clarification text, per QA.

Proposed Solution

Create PGS-0598 per Change Order 41

Create PGS-0598#B and link to PGS-0598

Identify or Create L4s and link to PGS-0598#B

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O x

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off X Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Linda Seay  (signed)  Linda Seay       12/9/97
Signature Date

Office SED Office Manager (signed)   Farzad Davarya for F. Payne    12/9/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)   Joe Guzek       12/10/97
Signature Date

CM01OC96  ECS


